Fiscal Year 2013
BWC Information Technology Plan

Area	Q1 (July-Sept)	Q2 (Oct-Dec)	Q3 (Jan-Mar)	Q4 (Apr-Jun)
Change Management	x	x	x	x
BC/DR Consulting	x	x	x	x
Privacy	x	x	x	x
TECHNOLOGY/PROCESS LAYER				
Security Administration	x			x
WCIS	x	x		
Ohiobwc.com				x
V3	x	x		
Rates & Payment	x	x		
Oracle Financial		x		
Oracle (mainframe)		x	x	
DB2 (mainframe)		x	x	
Mainframe (mainframe)	x	x	x	
DMZ				x
Cambridge				

OBM | Office of Internal Audit