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Project Description Q1 Q2 Q3 Q4 Comment

2016-ADJ-01 Ohio National Guard Scholarship 
Program

2016-DAS-01 Operations - Billing (Q3) change to Q4 consulting project due 
to client updating their procedures

2016-DAS-02 State & Federal Surplus (Q3)  client requested project 
replacement.  Project change to State 
Surplus assurance audit.

2016-DAS-03 State Employee Health Benefit Fund (Q3) Client requested project replacement

2016-DAS-10 Liquor Modernization Project S (Q3)New project per client request.

2016-DAS-20 Business-IT Alignment

2016-DAS-21 IT User Onboarding/Offboarding S

2016-DAS-22 IT Infrastructure - Perimeter Security S

2016-DAS-23 IT Security - Access Controls S

2016-DAS-24 Infrastructure Virtualization S

2016-AGE-01 Asset Management

2016-AGE-20 IT Security - NIST S

2016-AGR-01 Consumer Lab (Q2)Changed to consulting due to lack of 
defined process

2016-AGR-02 Food Safety

2016-AGR-20 Business-IT Alignment (Q1)Due to client delays, moved to Q2

2016-OBM-01 Accounting Operations - Revenue

2016-OBM-02 Payment Card (Q3) Project added to capture payment 
card data analysis procedures.

2016-OBM-03 CMIA/Budget Process (Q1) Client requested project due to long 
term employees leaving the agency

2016-OBM-04 Green Book Consulting (Q1) Project deferred until FY17.

2016-OBM-20 IT General Controls S

2016-COM-01 Administration - Voyager Card/Fleet

2016-COM-02 State Fire Marshal - Forensics Lab

2016-COM-03 Unclaimed Funds - Interest 
Calculation

2016-DSA-01 Federal Programs/Comm. Services 
(HEAP)

(Q1) Project deferred due to client request

2016-DSA-02 Financial Incentives/Tax Credits (Q1) Project deferred due to client request

2016-DSA-03 PIPP Energy Assistance Program (Q2)New project added based on client 
request/legislation

2016-DSA-10 Asset Management (Q2) Change to consulting due to lack of 
defined process

2016-DDD-01 Accounts Receivable (Q2) requested by client
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2016-DDD-02 Developmental Centers

2016-DDD-03 Procurement/Voyager Card (Q2) Client requested project replacement

2016-DDD-20 IT Onboarding (Q2) Change to public record engagement

2016-DDD-21 IT Operations - Access Control S

2016-ODE-01 Straight A Program (Q1)Q2 reporting for response time

2016-ODE-02 Student Support - Child Nutrition (Q1) changed to consulting due to lack of 
process of reconciling commodity 
inventory 

2016-ODE-03 School Foundations (Q3) Deferred due to FY 15 AOS audit 
procedures; possible FY17 consulting 
project

2016-ODE-04 School for the Deaf and Blind

2016-ODE-05 Child Nutrition Process Mapping (Q3) New project added based on client 
request.

2016-EPA-01 Accounts Receivable System (Q2) With FIN as a possible solution, 
delayed to Q4 due to FIN upgrade priority

2016-EPA-02 Air Pollution: Title V Renewal Permit 
Process

2016-EPA-20 IT Security - NIST (Q1) Will be performed in FY 17 due to 
prioritization of A/R project

2016-ODH-01 Bureau of Children with Medical 
Handicaps

(Q3) issued consulting memo on results of 
data analysis

2016-ODH-02 Help Me Grow

2016-ODH-10 Asset Management

2016-ODH-20 Business-IT Alignment

2016-ODH-21 Application Portfolio Risk S

2016-BOR-01 Adult Basic and Literacy Education 
Program

2016-BOR-02 War Orphans Scholarship Program

2016-BOR-20 Operations - HEI System S

2016-ODI-01 Onboarding/Off boarding Processes

2016-ODI-02 Examinations - Risk Assessment 
Module

(Q3)Project changed to consulting due to 
change in system.

2016-ODI-10 Asset Management (Q3) change to Q4 reporting due to client 
resources, also changed to public audit

2016-JFS-01 Child Care (Co-Payment Policy)

2016-JFS-02 Food Assistance

2016-JFS-20 IT General Controls S

2016-JFS-21 TOP - IRS Consulting S (Q3)Added engagement due to agency 
request and urgent need.
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2016-JFS-22 Child Care Data Analytics (Q2) Agency requested addt'l procedures 
to complete in Q3.(Q3)deemed not to be a 
security record engagement

2016-JFS-23 Vendor Management Consulting (Q1) Change to public audit (Q2) per 
agency request, extended to Q4

2016-JFS-24 Configuration Management (Q3)Client requested a project 
replacement engagement

2016-OLC-01 Administration - General Accounting

2016-OLC-02 Administration - Inventory

2016-OLC-03 Video Lottery Terminal (VLT) reviews

2016-OLC-20 Loyalty Program S

2016-OLC-30 Assurance Review (Q3) Change to Q4 reporting

2016-ODM-01 FFS and Managed Care Processes (Q1)interim report in Q2

2016-ODM-10 Managed Care Plans (Systems 
Integration)

2016-ODM-20 IT General Controls S

2016-ODM-21 Business-IT Alignment

2016-MHA-01 Hospital Services (Q2) OIA moved to Q4

2016-MHA-20 Application Development Consulting S

2016-DNR-01 Wildlife (Q3) Also issued separate consulting 
memo

2016-DNR-20 IT General Controls (Q2) Agency requested deferral/backfill 
CIO

2016-DNR-21 IT Security - NIST (Q3) Client requested deferral to FY 17 
due to agency resources

2016-OOD-01 Administration - Voyager Card (Q3) changed to consulting since agency 
is transitioning from self- to DAS-managed 
agency

2016-OOD-02 Asset Management

2016-OOD-03 SEFA Reporting (Q3)Project added due to client request.

2016-DPS-01 EMA Subrecipient Monitoring (Q2) Moved to Q4 per client request

2016-DPS-02 BMV International Registration Plan

2016-DPS-10 Bureau of Motor Vehicles - ATPS (Q3) no longer a security record 
engagement

2016-DPS-11 Asset Management

2016-DPS-20 IT Security - NIST S

2016-PUC-01 Digitizing Paper Forms (Q3) Added per client request - may 
extend to FY 17

2016-PUC-20 IT General Controls (Q3) Project delayed to FY 17
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2016-PUC-21 Business-IT Alignment

2016-DRC-01 Community Residential Program - 
Grants Mgmt

2016-DRC-20 IT Security - NIST S

2016-TAX-01 Sales Taxes S

2016-TAX-10 Asset Management (Q2) changed to public record

2016-TAX-20 Vendor Management Consulting S

2016-DOT-01 Administration - Contracts

2016-DOT-02 Voyager Card/Fleet (Q3) change to Q4 reporting

2016-DOT-20 IT Application Development - ITGC S

2016-DOT-21 Security Controls S

2016-DVS-20 Business-IT Alignment

2016-DVS-21 Security Controls S

2016-BWC-10 Asset Management

2016-BWC-20 IT General Controls S

2016-BWC-21 CORE S (Q1) not certain if will be completed in FY 
16

2016-BWC-22 IT Security - SANS Top 20 S (Q1) changed to consulting

2016-BWC-30 Assurance Review (Q2)Changed to Q3 per OIA resources

2016-DYS-10 Asset Management

2016-DYS-20 Business-IT Alignment

2016-DYS-21 Configuration Management (Q3)Client requested to postpone to FY17

Assurance Consulting Security Open/Added Deleted

S
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