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Executive Summary
Background
Indefinite delivery, indefinite quantity (IDIQ) agreements are used by all levels of government
entities established in Federal Acquisition Regulations 16.501(a).  These agreements provide
for the contracting of an indefinite quantity of goods or services for a fixed period of time.  This
type of agreement allows for a streamlining of the contract process and is beneficial for time-
sensitive matters.  Under an IDIQ agreement, task orders are authorized as needed for a
specific scope of work and for a specified fee.  ODOT utilizes task orders for projects which
typically supplement the progress of large-scale construction projects, particularly during the
design and planning phase of a project.  As of December 2012, ODOT had approximately
$130M worth of authorized and outstanding task orders.

During the audit, OIA identified opportunities for ODOT to strengthen internal controls and
improve business operations.  This audit conforms to the International Standards for the
Professional Practice of Internal Auditing.  OIA would like to thank ODOT staff and management
for their cooperation and time in support of this audit.

This report is solely intended for the information and use of agency management and the State
Audit Committee.  It is not intended for anyone other than these specified parties.

Scope and Objectives
OIA staff was engaged to perform assurance work related to the ODOT task order contracts for
calendar year 2012.  This work was completed between January and March 2013.  The audit
objectives included:

Evaluate the design and effectiveness of the contract approval process.

Evaluate the design and effectiveness of administration of task order agreements.

Evaluate the design and effectiveness of monitoring of task order agreements.

OIA’s sampling of contracts and task order agreements was judgmentally selected to identify
and test contracts and task order agreements that represented a potential higher risk.  As a
result, noncompliance reported may not be representative of the entire population.

Detailed Observations and Recommendations
The Observations and Recommendations include only those risks which were deemed high or
moderate.  There were no high or moderate risk observations and recommendations identified
as a result of this audit.  Low risk observations were discussed with individual agency
management and are not part of this report.  However, the low risk observations were
considered as part of the audit objective conclusions.
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Appendix A – Classification of Conclusions and Observations

Classification of Audit Objective Conclusions

Conclusion Description of Factors

Well-Controlled The processes are appropriately designed and/or are operating
effectively to manage risks.  Control issues may exist, but are minor.

Well-Controlled
with Improvement

Needed

The processes have design or operating effectiveness deficiencies but
do not compromise achievement of important control objectives.

Improvement
Needed

Weaknesses are present that compromise achievement of one or more
control objectives but do not prevent the process from achieving its
overall purpose.  While important weaknesses exist, their impact is not
widespread.

Major
Improvement

Needed

Weaknesses are present that could potentially compromise achievement
of its overall purpose.  The impact of weaknesses on management of
risks is widespread due to the number or nature of the weaknesses.

Classification of Audit Observations

Rating Description of Factors Reporting Level

Low
Observation poses relatively minor exposure to an
agency under review. Represents a process
improvement opportunity.

Agency Management;
State Audit Committee

(Not reported)

Moderate

Observation has moderate impact to the agency.
Exposure may be significant to unit within an agency,
but not to the agency as a whole. Compensating
controls may exist but are not operating as designed.
Requires near-term agency attention.

Agency Management
and State Audit

Committee

High
Observation has broad (state or agency wide) impact
and possible or existing material exposure requiring
immediate agency attention and remediation.

Agency Management
and State Audit

Committee


